PROGRESS STATUS WORK COMPLETION SCHEDULE July 30, 2015
for Consent Decree Paragraph 20 Compliance Provisions
C.D. Para. Progress Interim Scheduled
No. Current Consent Decree Requirement Compliance Action Status Milestone Completion
20 Storm sewer System Operation &
Maintenance (O&M)
Submit Provisional Storm Sewer System O&M Plan
for interim approval by EPA & HDOH until it is Revised to respond to EPA & HDOH
revised to incorporate the O&M workflow changes Jreview comments & to explain how
20 : o ) 7/31/2015 *ok o
to be brought about with the full organizational the AMS will alter current O&M
implementation of the Asset Management System Jworkflows.
(AMS).
Upon implementation of the AMS,
update the SSS O&M plan to reflect
20 Final Storm Sewer System O&M Plan the service request, work order & Next Step * ko 6/30/2016
inspection process & workflow
changes
20.a Storm Sewer System Mapping
Storm Sewer System Mapping. DOT-Harbors shall
create and submit a comprehensive storm sewer
system map that identifies all HDOT-Harbors assets | While all surface inlets have been
including inlets, manholes, pipes, above ground mapped in the GIS, many subsurface
drainage features, post-construction control system features and outfalls have
measures, and outfalls. HDOT-Harbors shall include Jyet to be identified and GPS located.
20.a Underway 12/15/2015 * kK

areas where Harbor Property discharges directly to
the Harbors or their tributaries and are at risk for
flooding. The map shall be developed in GIS format
and shall include relevant information for each asset
class. The map and associated GIS shall provide
foundation data for the AMS described below.

The Condition Survey will be
conducted during the latter half of
2015 to fill these 'data gaps' in the
GIS.
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Officially accept GIS from USACE
20.a Stormwater GIS Acceptance upon completion of additional GIS Next Step *ok o 12/31/2015
layers requested by HDOT Harbors.
20.b Asset Management System (AMS) (See
) attached AMS Scope of Work)
Staff stud | & d contract to AMS
20.b.i alt stucy approval S award contract to Obtain approval & award contract Completed | 6/23/2015 * ok
Vendor
.. |Develop AMS for Harbors stormwater assets and Design, configure & test GIS-centric
20.b. Und 9/15/2015 *ow ok
! work processes. Cityworks cloud-based AMS naerway 115/
50.b.iii Implement the stormwater AMS for Honolulu Demonstrate AM'S, train Harbors Next steps | 12/31/2015 . x
Harbor and KBPH staff and Go Live in CY2016
Continue staff training, migrate
20.b.iii Full organizational implementation of Harbors historic data, prepa.lre AMS work Future steps N 6/30/2015
stormwater program AMS process flows for Final SSS O&M
plan to be updated.
Inspect all storm drain inlets for
. defects, debris accumulation and
20.c Storm Sewer System Inspections. L Completed * ok 7/31/2015
other flow constraints in tributary
areas.
20.d |Storm Sewer System Cleaning
20.d(A) Init?al cleaning of all inlets, pipes (as necessary), Remove‘ accumulated debiris, trash, Completed . x 7/31/2015
drainage features and outfalls . and sediment.
Develop 5-year recurring cleaning
20.d(B) [Recurring cleaning cycle cycle for each inlet & drainage Next step *ox 9/30/2015

feature
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Identify "hot spots" for potential discharges of
pollutants to the storm sewer system.

Review inspection & cleaning data
collected by the tasks above and
schedule them for more frequent
cleaning. (NOTE: The "hot spots"
cleaning schedule will be
maintained in the AMS after it is
fully implemented.)

Next step

k%

July 30, 2015

12/31/2015

20.d.ii

Cleaning of KBPH rail tracks by tenant

Tenant to develop & implement
routing cleaning schedule for KBPH
rail tracks.

Completed

% %

9/14/2014
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